



Conference of European Churches Governing Board

Brussels, 20-22 November 2019

Draft Timeline

A few comments to begin with:

In WCC, the APC advises the CC on the location of the Assembly. If we would do that, we would need to start earlier with the appointment of the APC.

Clarify the responsibility of the APC, including the question on when the APC will end its mandate (it was 3 months before the last time).

Will regional consultations leading up to the GA take place? In what way should they link to the work of the APC or not?

What	When	Who
Decide on GA location	2020	GB
Call to MC to nominate APC members	2021	Spring GB
Vacancy Notice Assembly Coordinator	2021	Spring GB
Appoint APC	2021	Fall GB
Appoint Assembly Coordinator	2021	Fall GB
Establish Local Committee/Appoint Local Coordinator	2021	Fall GB
Worship Committee	2021	Fall GB
Invitation to CEC Members	18 months prior to GA date	
Floor Management	2021	
APC starts mandate	2022	
Assembly Coordinator starts employment	2022	
End of mandate APC	2023, 6 months prior to GA	
Appoint GA Moderators		
Legal Advisor(s)		
Send out GA agenda/timetable	3 months prior to GA	

